Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name: Verizon Wireless

For Period:
Prepared by:

December '03
Ruzanna Boroyan, TCS (for Verizon)

Request Request
Date Phase |Proj./Actual Phase | |Date Phase |Proj./Actual

PSAP | Phase | Solution |l Phase Il Deployment Status

Alexandria City Police Department 02/14/00 1/22/2002 NCAS 7/12/2001{7/1/2003 Live Phase | & I
Live Phase | (Phase Il - PSAP needs
upgrade in order to receive Phase Il
data. Lats. and Longs. are not

Alleghany County Sheriff's Office 06/04/02 7/28/2003 NCAS 3/4/2003]|9/4/2003 showing. Extension needed.

Amelia County 911 01/13/03 1/29/2003 NCAS Live Phase |

Arlington Emergency

Communication Center 02/03/00 11/20/2001 NCAS 7/12/2001{6/20/2003 Live Phase | &I

Augusta County Government

Center 12/09/02 10/14/2003  [NCAS Live Phase |

Bedford County Sheriff's Office 02/03/00 12/11/2002 __ [NCAS 5/15/2003[{11/17/2003 [Live Phase | & Il
Live Phase |; Phase Il: PSAP not

Blacksburg Police Department 12/18/02 5/21/2003 NCAS 6/30/2003|12/30/2003 [ready.
New CPE equipment is being
installed. Anticipated cutover after the
first of the year. Router is no longer

Blackstone Police Department 2/25/2002 Unknown NCAS an issue.

Botetourt County GIS Comm. 1/17/2002 3/6/2003 NCAS 6/27/2003]|12/4/2003 Live Phase | & Il

Brunswick County Sheriff's office 03/18/02 12/3/2003 NCAS Live Phase |

Buchanan County 911 10/28/2002 4/28/2003 NCAS Invalid request.

Buena Vista Police Department 5/23/2002 Unknown NCAS 5/23/2002|Unknown No coverage

Caroline County Fire and Rescue 06/25/02 8/4/2003 NCAS Live Phase |

Carroll County Sheriff's Department 10/26/99 4/14/2003 NCAS Live Phase |

Charles City Sheriff's Department 10/16/01 12/18/2002 |NCAS Live Phase |
Live Phase I. (Phase II-Drive testing
due end of January. Date needs to be
set up with Marconi. Waiting for an

Charlotte County Sheriff's Office 04/20/98 12/13/2002  [NCAS 7/1/2003]1/1/2004 extension.

Chesterfield Police Department 06/30/99 6/30/2000 NCAS 2/7/2001]12/11/2002 |Live Phase | & I
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Live Phase | (Phase 11-09/25/2003
Dennis Cyphers, Managing Director
rescinds Phase Il request due to

Christianburg Police Department 03/08/01 4/2/2003 NCAS 6/30/2003]|12/30/2003  |Mapping System

City of Bristol Police Department 01/29/02 4/15/2003 NCAS 2/1/2003)7/28/2003 Live Phase | & I

City of Chesapeake Police

Department 06/22/99 8/28/2000 NCAS 3/28/2001{4/15/2003 Live Phase | &I

City of Emporia Police Department 09/17/01 12/10/2002 |NCAS 1/27/2003]7/22/2003 Live Phase | & 1

City of Galax Police Department 10/26/1999 Unknown NCAS No coverage

City of Hampton 911 06/16/99 2/28/2000 NCAS 3/21/2001{4/26/2002 Live Phase | &I
Live Phase | (Phase II-PSAP

City of Hopewell Police Department | 07/26/01 10/9/2002 NCAS 6/6/2003|12/15/2003 |equipment is not ready).

City of Newport News

Communications Center 06/25/99 3/23/2000 NCAS 5/17/2002 Live Phase | &I

City of Norton Police Department 8/19/2003 Live Phase |

City of Portsmouth Communications

Center 06/16/99 3/29/2000 NCAS 3/20/2001(8/2/2002 Live Phase | & 1l

City of Radford Police Department 12/18/02 5/21/2003 NCAS Live Phase |

City of Richmond Emergency

Communications 07/14/99 7/7/2000 NCAS 9/6/2001/8/5/2002 Live Phase | & 1l

City of Staunton Police Department 12/17/02 9/23/2003 NCAS Live Phase |

City of Suffolk Police Department 02/03/00 3/29/2000 NCAS 3/26/2001(5/17/2002 Live Phase | &

City of Waynesboro Police

Department 3/31/2003 Unknown NCAS Waiting for trunks to arrive

City of Winchester Police 2/3/2000 7/1/2002 NCAS Live Phase |

Clarke County Communications 02/03/00 6/26/2002 NCAS Live Phase |
Live Phase | -Phase Il Calibration
complete. Drive testing to be

Colonial Heights Police Department | 03/06/02 12/10/2002  [NCAS 7/23/2003{1/9/2004 scheduled for early Jan '04.

Covington City Police Department 05/01/02 7/28/2003 NCAS Live Phase |

Culpeper County Sheriff's Office 02/03/00 TBD NCAS No Coverage

Cumberland County Sheriff's Office 01/13/03 11/14/2003  |[NCAS Live Phase |

Danville Emergency Services 02/09/00 1/16/2002 NCAS 5/14/2003]|11/18/2003 |Live Phase | & Il
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1Q or 2Q 2004 ready per MAST 3-19-
03. MAST will notify TCS when ready.
In addition to mapping issue, the
PSAP will not be ready until July
2004.

Dinwiddie Sheriff's Office 10/16/01 TBD NCAS 8/8/2002
Eastern Shore 9-1-1 (Accomack) 06/28/99 11/28/2000 |NCAS 9/25/2001]12/10/2002 |Live Phase | & Il
Fairfax County Police
Communications 02/03/00 10/25/2000  [NCAS 7/12/2001{6/20/2003 Live Phase | &I
911 center under construction.
Farmville Police Department 01/23/03 7/1/2004 NCAS Extension until 9/30/04
Live Phase | ( Phase II-
Troubleshooting PSAP having a CAD
Fauquier County Sheriff's Office 02/14/00 6/8/2001 NCAS 6/2/2003)12/2/2003 issue)
Resind letter has been received. Per
VAWB, will re-submit when SALI
Floyd County Sheriff's Department 7/18/2003 1/18/2003 NCAS issues are resolved.
Live Phase | -Phase Il Marconi will
Franklin County Communications have calibration done by the end of
Center 11/26/02 8/21/2003 NCAS 9/3/2003|3/3/2004 January
Franklin Police Department 11/20/02 1/16/2003 NCAS 7/25/2003 Live Phase | & 1
Live Phase | (Phase II-MSC form
received. Virtual MSC has to be
Frederick County Sheriff's Office 09/01/00 6/26/2002 NCAS 7/23/2001|Unknown intergrated).
Fredricksburg Police Department 02/03/00 10/15/2002 |NCAS Live Phase |
Trunks complete. Requested
Giles County Dispatch Center 6/28/2003 12/28/2003 |NCAS extension. Waiting for confirmation
Gloucester County Sheriff's
Department 10/03/01 3/7/2003 NCAS Live Phase |
Goochland County Sheriff's
Department 03/14/02 12/2/2002 NCAS Live Phase |
Grayson County Sheriff 10/26/99 NCAS No Coverage
PSAP not ready waiting for Extension
Greensville Sheriff's Office 02/14/00 1/30/2004 NCAS # 3 from LRK -Extension granted.
Hanover County 911 11/09/00 2/19/2002 NCAS Live Phase |
Henrico County Police Department 07/14/99 6/30/2000 NCAS 10/18/2001)8/31/2002 Live Phase | &
Isle of Wight County Sheriff's Office | 09/25/01 12/30/2002 |NCAS 12/9/2003|6/6/2004 Live Phase I-Phase Il new request
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James City 911 Dispatch 11/21/00 11/1/2001 NCAS 4/4/2001(5/14/2002 Live Phase | & 1l

King George County Sheriff's

Department 3/13/2003 7/25/2003 NCAS Live Phase |

King William County Sheriff's Office 10/16/02 1/29/2003 NCAS Live Phase |

Lancaster County Sheriff's Office 09/17/02 1/29/2003 NCAS Live Phase |

Lexington Police Department 5/23/2002 Unknown NCAS

Loudon County 911 02/03/00 10/23/2000  [NCAS 7/12/2001{1/15/2003 Live Phase | &I

Louisa County Sheriff's Department | 12/04/01 10/1/2002 NCAS 6/17/2003]|12/4/2003 Live Phase | & 1l
No coverage in Lunenburg with
Verizon. Tower sectors now go to
Brunswick and Mecklenburg

Lunenburg County Sheriff's Office 01/09/02 5/31/2003 NCAS
Live Phase | (Phase lI-Planning and

Mecklenburg County 911 Center 01/22/03 7/14/2003 NCAS coordinating for Phase 1)

Middlesex County Sheriff's Office 09/18/02 6/25/2003 NCAS Live Phase |
Live Phase | (Phase Il- 09/30/2003
Dennis Cyphers, Managing Director
rescinds Phase Il request due to

Montgomery Sheriff's Office 02/14/00 10/3/2002 NCAS 6/30/2003]|12/30/2003 |Mapping System

New Kent County Sheriff's Office 09/17/01 12/11/2002 _ |[NCAS Live Phase |

Norfolk 911 Executive Department 06/28/99 3/30/2000 NCAS 4/1/2001(5/14/2002 Live Phase | & 1l

Northumberland Sheriff's Office 09/19/02 1/29/2003 NCAS Live Phase |
Not NCAS capable until the end of
Feb 2004. On hold due to CPE

Nottoway County Sheriff's Office 2/25/2002 Unknown NCAS upgrade per Steve Marzolf.

Orange County Emergency

Communications 02/03/00 9/30/2002 NCAS 3/18/2003(7/24/2003 Live Phase | & 1l

Patrick County Sheriff's Office 11/08/01 1/21/2003 NCAS Live Phase |

Petersburg Police Department 02/03/00 10/29/2002  |[NCAS Live Phase |

Pittsylvania County Sheriff's Office 02/03/00 3/19/2002 NCAS 4/4/2002(7/1/2003 Live Phase | &I

Poquoson Police Department 07/15/98 12/20/2002 |NCAS Live Phase |

Powhatan County Sheriff's Office 06/14/99 7/12/2000 NCAS Live Phase |

Prince George County Police

Department 12/10/01 12/17/2002  [NCAS Live Phase |
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Prince William 911
Communications 02/03/00 10/8/2002 NCAS 7/12/2001{6/20/2003 Live Phase | &I
Live Phase | (Phase Il 09/30/2003
Dennis Cyphers, Managing Director
rescinds Phase Il request due to
Pulaski County Sheriff's Office 06/26/01 11/19/2002  |[NCAS 6/30/2003]|12/30/2003  |Mapping System
Rappahannock County Sheriff's Offic]| 9/8/2003 3/30/2004 NCAS Phase |-Waiting RF from VZW.
Richmond County Sheriff's Office 9/6/2001 Unknown NCAS
Roanoke City Communications
Department 01/16/01 9/26/2002 NCAS 9/20/2001{3/4/2003 Live Phase | & Il
Roanoke County Police Department | 2/2/2001 9/26/2002 NCAS 9/20/2001|Unknown Live Phase |
Rockbridge County Sheriff's
Department 03/29/00 1/16/2003 NCAS 5/23/2002(2/4/2003 Live Phase | & 1l
Russell County Sheriff's Office 8/14/2003[ 02/30/2004 Phase | no coverage
Salem City Police Department 11/30/00 9/26/2002 NCAS 3/6/2002|11/21/2002 _|Live Phase | & I
Southampton County Sheriff's
Office 11/15/01 2/13/2003 NCAS 2/11/2003|7/25/2003 Live Phase | & 1l
Spotsylvania County Sheriff's
Department 04/09/97 8/30/2002 NCAS Live Phase |
Stafford County Sheriff's Office 03/29/02 10/3/2002 NCAS 4/1/2002{6/20/2003 Live Phase | &
On hold Per LRK and VASB;
Surry County Sheriff's Office 11/16/01 11/15/2002 |NCAS Injunction delaying deployment
On hold Per LRK and VASB;
Sussex County Sheriff's Office 11/29/01 10/31/2002 |NCAS Injunction delaying deployment
Vinton Police Department 5/23/2002 7/16/2003 NCAS Live Phase |
Virginia Beach Communications 06/14/99 4/13/2000 NCAS 3/13/2001[9/26/2003 Live Phase | &
Warren County Sheriff's
Department 11/16/01 NCAS No Coverage
Washington County Sheriff's Office 01/04/02 11/15/2002 |NCAS 3/29/2003|7/28/2003 Live Phase | &
West Point Fire and Rescue 01/24/02 12/20/2002  |[NCAS Live Phase |
Westmoreland County Sheriff's
Office 12/27/00 1/29/2003 NCAS 3/6/2003|7/31/2003 Live Phase | &I
Williamsburg Police Department 12/01/00 12/20/2002 |NCAS Live Phase |
Traffic Mapping Plans are sent to the
Wise County Sheriff's Department 11/1/2003 4/29/2004 NCAS PSAP.
York County Communications 06/14/99 2/10/2000 NCAS 9/10/2001]4/2/2002 Live Phase | & I
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